4. Timeline

A simple timeline can allocate separate periods for interface design, backend coding, Gemini integration, testing, corrections and documentation.

Tabulation

Planning Area	Details
Tasks	UI, backend, AI, testing, documentation
Technology	HTML/CSS/JS, Python/Flask, Gemini API
Milestones	Design → Development → Testing → Documentation
Deliverables	Source code, report, screenshots, README

Coding / Technical Example

```
Project Plan:
1. Design UI
2. Build Flask backend
3. Connect Gemini API
4. Validate inputs
5. Test system
6. Prepare documentation
```

Picture / Diagram

```
IDEA → REQUIREMENTS → TASK PLAN → TIMELINE → DELIVERABLES
```

5. Risk Planning

Possible risks include API errors, invalid user input, network failure, unexpected AI output and accidental exposure of API credentials. Each risk should have a basic fallback.

Tabulation

Planning Area	Details
Tasks	UI, backend, AI, testing, documentation
Technology	HTML/CSS/JS, Python/Flask, Gemini API
Milestones	Design → Development → Testing → Documentation
Deliverables	Source code, report, screenshots, README

Coding / Technical Example

```
Project Plan:
1. Design UI
2. Build Flask backend
3. Connect Gemini API
4. Validate inputs
5. Test system
6. Prepare documentation
```

Picture / Diagram

```
IDEA → REQUIREMENTS → TASK PLAN → TIMELINE → DELIVERABLES
```

6. Deliverables

Expected deliverables include source code, working prototype, test results, project documentation, screenshots and README instructions.

Tabulation

Planning Area	Details
Tasks	UI, backend, AI, testing, documentation
Technology	HTML/CSS/JS, Python/Flask, Gemini API
Milestones	Design → Development → Testing → Documentation
Deliverables	Source code, report, screenshots, README

Coding / Technical Example

```
Project Plan:
1. Design UI
2. Build Flask backend
3. Connect Gemini API
4. Validate inputs
5. Test system
6. Prepare documentation
```

Picture / Diagram

```
IDEA → REQUIREMENTS → TASK PLAN → TIMELINE → DELIVERABLES
```