4. Project Planning Phase

Project Name: FitBuddy - AI Fitness Plan Generator using Gemini Models

Detailed Project Phase Documentation

1. Planning Overview

The planning phase converts the FitBuddy idea and requirements into an organized implementation plan. It identifies tasks, technologies, milestones, resources and expected deliverables.

Tabulation

Planning Area	Details
Tasks	UI, backend, AI, testing, documentation
Technology	HTML/CSS/JS, Python/Flask, Gemini API
Milestones	Design → Development → Testing → Documentation
Deliverables	Source code, report, screenshots, README

Coding / Technical Example

```
Project Plan:
1. Design UI
2. Build Flask backend
3. Connect Gemini API
4. Validate inputs
5. Test system
6. Prepare documentation
```

Picture / Diagram

```
IDEA → REQUIREMENTS → TASK PLAN → TIMELINE → DELIVERABLES
```

2. Work Breakdown

The project can be divided into UI development, backend development, Gemini integration, data handling, testing and documentation.

Tabulation

Planning Area	Details
Tasks	UI, backend, AI, testing, documentation
Technology	HTML/CSS/JS, Python/Flask, Gemini API
Milestones	Design → Development → Testing → Documentation
Deliverables	Source code, report, screenshots, README

Coding / Technical Example

```
Project Plan:
1. Design UI
2. Build Flask backend
3. Connect Gemini API
4. Validate inputs
5. Test system
6. Prepare documentation
```

Picture / Diagram

```
IDEA → REQUIREMENTS → TASK PLAN → TIMELINE → DELIVERABLES
```

3. Technology Selection

A suitable student implementation can use HTML, CSS and JavaScript for the frontend, Python with Flask for the backend, Gemini API for AI generation and SQLite for optional local storage.

Tabulation

Planning Area	Details
Tasks	UI, backend, AI, testing, documentation
Technology	HTML/CSS/JS, Python/Flask, Gemini API
Milestones	Design → Development → Testing → Documentation
Deliverables	Source code, report, screenshots, README

Coding / Technical Example

```
Project Plan:
1. Design UI
2. Build Flask backend
3. Connect Gemini API
4. Validate inputs
5. Test system
6. Prepare documentation
```

Picture / Diagram


```
IDEA → REQUIREMENTS → TASK PLAN → TIMELINE → DELIVERABLES
```